COGC/RXRGIP REVISED MINUTES

ENVIRONMENTAL CALL 12/26/2013

Pres Organization
Invitees Affiliation Organization ent | | Contact Person
Michael Posillico (MP) Posillico RXRGIP
Thomas Graham (TG) RXR RXRGIP X
Kelly Morris (KM) COGC/IDA IDA X 516-676-1625,102
Morgan Graham (MG) Philips Lytle IDA X
Allen &
Greg Allen (GA) Desnoyers RXRGIP X
Dvirka &
Frank DeVita (FD) Bartilucci IDA X
Greenbaum,

Rowe, Smith & X
Ann Waeger (AW) Davis RXRGIP
Heide-Marie Dudek (HMD) NYSDEC NYSDEC X (518) 402-9814
Gerard Burke (gb) NYSDEC NYSDEC
Walt Parish (WP) NYSDEC NYSDEC
Nathan Walz (NW) NYSDOH NYSDOH X (518)-402-7860
Ashley Weidemer (AW) USEPA USEPA X 212-637-4263
Ellis Koch (EK) Posillico RXRGIP X X 516-983-7333
Derek Ersbak/Jim Rhodes (DE/JR) PW Grosser RXRGIP

CC's

Summary Of Discussions

a. The list of items and deadlines was reviewed and thought reasonable if everything moved without hitch. Need to get Agency input and advice.

- b. As potential petroleum gross contamination was identified in Figure 3 of the 2003 Confirmation report on Parcel A, it was decided to increase Da

delineate it's extent.

INDICATES A NEW ITEM

Responsible Organization

G N/ &
# Action Item 07 & S S ‘37 Due Date Update From Last Env Call
S AW/
1 |Data Gap Analysis
1.01 Contract I?riller, geophysical Consultant, X 12/31/2013 Driller-Done; Geotech Eng- Done; Env
Geotechnical Engineer, Lab Consultant- Done
1.02 |Perform Geophysical Survey of CC X DONE
-Submit Revised Work Plan to Agencies X DONE
1.04 |Agency Aproval of Work Plan X X EPA-Done; DEC-In review
1.05 |Standing Water and Overgrowth X X 1/9/2014 In process
Asbestos survey done for Dickson;
Benbow and Lounge in process.
Contractor selected for Dickson. Dickson
1.06 |Demo buildings X X 2/15/2014 |notification Itr sent to agencies. Ltrs for
Benbow and Lounge need to be sent by
COGC (FD). Demo sched needs to be
sent to agencies.
1.07 |Field Work (Start 1/9/2014) X 2/14/2014
1.071 Prepare SOW to delineate gross contam on X 1/2/2014 Two areas iden.tified in 2003 report
Parcel A. need to be defined (EK).
1.08 |Data Analysis (Start 1/23/2014) X 2/13/2014
1.09 |Report X 3/14/2014
111 Put All Files ON FTP Site And Send Link To X Done
Attendees and CD to NYSDEC
112 Submi.t October 2003 Sampling Report to X Done
Agencies
Agencies Prepare Detailed Listing of Data
1.13 |Deficiencies on LT Upper Parcel B and Parcel X X
C Sites
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& S & &
# Action Item 9 & S ) qv Due Date Update From Last Env Call
atton =em (o) 9 & g ===
INT) IS
<
Present Findings to Agencies and address
1.14 X 3/19/2014
NYSDEC 12/8/13 letter on data Gaps /19/
115 Submit Proposal to Address Remaining Data X X 4/1/2014
Gaps
2 |Gladsky
. DEC and OGC to provide update. MR will
2.01 |Provide Comments on Gladsky Draft EE X
Vi ¥ be contacted by COGC for update.
2.02 [Approve and Record Gladsky SMP/EE X X 12/31/2013 |Approval comes with EE approval
503 Provnc!e |Iabl|llty release for Angler's Club and X 12/31/2013 ERP not applicable. Another mechanism
Pumping Station needs to be approved.
3 [Captain's Cove
3.01 |Approve and Record EE X X 1/31/2014
3.02 |Modify ROD X 3/13/2014
3.03 [Reclassify to Class 2 Site X 4/15/2014
4 |Li Tungsten
401 Discuss Approval For Restricted Residential X 3/19/2014 To be discussed when RXRGIP Data Gap
Use results are presented
Revise SMP Based On 3/18/2013 DEC
4.02 4/15/2014
Comments and 3/19/2014 meeting /15/
4.03 [Approve and Record EE X X 4/30/2014
4.04 |Reclassify to NYSDEC Class 2 X 4/30/2014
4.05 |Publish ESD for Parcel A Residential Use X 4/30/2014
4.06 |Remove Site From NPL X 5/15/2014
4.07 Respond To DEC Comm'ents on BUD Request X 1/3/2014
for Parcel A Dredge Spoils
5 |10 Garvies Point Road (AKA- Doxey)
5.01 |Restart Cleanup X 1/15/2014
5.02 |Complete Cleanup and Site Restoration X 4/15/2014
6 |Ferry Terminal
6.01 |Provide As-Built Drawings X FD will review as-built dwgs + f/u w/IDA
6.02 [Approve and Record EE X X 1/31/2014
7 [Miscellaneous
7.01 [DEC Comfort Letter X 1/15/2014
7.02 [EPA Comfort Letter X 1/15/2014

Will contain individual SMPs with an
intro section describing the construction
schedule by area and soil movement
plans. This will explain how much of the
cut soil is proposed to be relocated to a

TBD- afterall |
different parcel and the schedule for
Overall SMP X X SMPs are )
that to occur. DEC doesn't want to
approved

move soil to another area if it contains
contaminants that aren't found in the
receiving area without an approved
BUD . Posillico estimating will prepare
cut/fill info.

DTSRI [ ocTEs Avew rew
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